

Showroom Mobile Banking - Feature #11835

To create firebase project (FCM)

02 August 2021 05:52 PM - Hoo Dextor

Status:	Closed	Start date:	02 August 2021
Priority:	Normal	Due date:	
Assignee:	Hoo Dextor	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Phase:	R1	Branch Code:	showroom-proj-base-i5
Description			
To create firebase project for the FCM, to get the google service json file kindly attached the cert in this redmine for the future usage			

History

#1 - 04 August 2021 08:43 PM - Megat AhmadSalehudin

- File *google-services.json* added
- Status changed from *Assigned* to *Resolved*
- Assignee changed from *Megat AhmadSalehudin* to *Hoo Dextor*

Resolved : Attached the google-service.json file.

#2 - 11 January 2022 06:58 PM - Megat AhmadSalehudin

- Status changed from *Resolved* to *Pending SIT*

Released v1.0.0.1 SIT

#3 - 11 March 2022 09:25 AM - Hoo Dextor

- Status changed from *Pending SIT* to *Closed*

Files

google-services.json	1007 Bytes	04 August 2021	Megat AhmadSalehudin
----------------------	------------	----------------	----------------------