

Showroom Mobile Banking - Feature #13485

IB - Credit card > Fully Activate Card

13 April 2022 09:56 AM - chok yee fan

Status:	Closed	Start date:	13 April 2022
Priority:	Normal	Due date:	
Assignee:	Hoo Dextor	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Phase:	R1	Branch Code:	showroom-proj-base-i5
Description			
Issue			

No screen at IB, need to copy from MB			

History

#1 - 13 April 2022 02:56 PM - Wee Meng Soh

- File Screenshot 2022-04-13 at 2.55.28 PM.png added
- Status changed from New to Resolved
- Assignee changed from Wee Meng Soh to Hoo Dextor

weemeng.soh: Feature [#13485](#) IB - Credit card > Fully Activate Card

#2 - 21 April 2022 04:53 PM - chok yee fan

- Status changed from Resolved to Pending SIT

#3 - 11 September 2023 10:22 AM - Hoo Dextor

- Status changed from Pending SIT to Closed

Files

Screenshot 2022-04-13 at 2.55.28 PM.png	380 KB	13 April 2022	Wee Meng Soh
-----------------------------------------	--------	---------------	--------------