## Showroom Mobile Banking - Bug #13993

## MB - Device binding - WS MAM

12 July 2022 01:11 PM - chok yee fan

Status: Assigned Start date: 12 July 2022

Priority: Normal Due date:

Assignee: chok yee fan % Done: 0%

Category: Estimated time: 0.00 hour

Target version: Spent time: 0.00 hour

Phase: R1 Branch Code: showroom-proj-base-i5

**Description** 

Need to integrate webservice MAM from BE for device biding. Could refer UG how to do it

## **History**

## #1 - 06 January 2023 10:07 AM - Megat AhmadSalehudin

- Status changed from New to Assigned
- Assignee changed from Megat AhmadSalehudin to chok yee fan

29 March 2025 1/1