PENGADIAN EMAS - Bug #14802

Android[EMAS][DREGISTRATION][EMAS INFO] UI Issue ###8804

17 November 2022 01:29 PM - yap chekying

Status: Closed Start date: 17 November 2022

Priority: Normal Due date:


Assignee: yap chekying % Done: 0%

Category:Estimated time:0.00 hourTarget version:Spent time:0.00 hour

Description

Android v4.29 (06 Dec 2022)

EXPECTATION SCREEN



Issue: Pegadaian icon

Expectation: Use Pegadaian Logo, not icon

5.

Issue: Title is to thick

Expectation: Please change the Title thickness (please match the design in XD)

6.

Issue: Left and right alignments are not the same

Expectation: Please adjust the alignment accordingly

7.

Issue: Icons are too big


Expectation: Reduce icons' size (please match the examples in XD)

8.

Issue: Divider line is too thin and too dark

Expectation: Use bolder and lighter color as referred in XD

18 April 2025 1/6



#6 - 21 November 2022 08:16 PM - aiman baharum

- Assignee changed from aiman baharum to Dwi Dwi

#7 - 21 November 2022 11:05 PM - yap chekying

- Status changed from New to Resolved

#8 - 22 November 2022 01:09 PM - Dwi Dwi

- File WhatsApp Image 2022-11-22 at 12.08.49 PM.jpeg added

1. Issue: Pegadaian icon

Expectation: Use Pegadaian Logo, not icon

#9 - 22 November 2022 01:10 PM - Dwi Dwi

- Status changed from Resolved to Assigned

#10 - 23 November 2022 03:24 PM - Dwi Dwi

- File WhatsApp Image 2022-11-23 at 1.55.33 PM.jpeg added
- Assignee changed from Dwi Dwi to aiman baharum

Logo still use icon not same in XD

#11 - 23 November 2022 03:59 PM - aiman baharum

- % Done changed from 100 to 0

18 April 2025 2/6

#12 - 24 November 2022 01:45 PM - aiman baharum

- % Done changed from 0 to 100

#14 - 24 November 2022 11:38 PM - aiman baharum

- Assignee changed from aiman baharum to Dwi Dwi
- % Done changed from 100 to 0

#15 - 25 November 2022 10:17 AM - Dwi Dwi

- File WhatsApp Image 2022-11-25 at 9.11.43 AM.jpeg added
- Status changed from Assigned to Pending Close


#16 - 25 November 2022 12:20 PM - yap chekying

- Assignee changed from Dwi Dwi to yap chekying

#17 - 29 November 2022 09:28 AM - yap chekying

- File 8804_1.png added
- File 8804_2.png added
- Status changed from Pending Close to Assigned
- Assignee changed from yap chekying to Hao Ter Tai

CURRENT SCREEN (28 Nov 2022)



EXPECTATION SCREEN

18 April 2025 3/6





Beli atau Juai Emas dapat langsung dilakukan di aplikasi M2U ID App



Perkembangan Nilai Emas

Dapatkan update perkembangan nilai emas Pegadaian Anda setiap hari.



Beli Berkala

Anda dapat melakukan pembelian secara berkala sesuai kebutuhan investasi Anda.



Bekerja sama dengan PT Pegadaian

Untuk menjaga kualitas pelayanan, kami bekerja sama dengan PT Pegadaian yang diawasi OJK (Otoritas Jasa

LANJUT



Produk emas Pegadaian telah mendapat persetujuan dari Dewan Pengawas Syariah (DPS) PT Pegadaian No. 05/DPS-DSN/V/2018.

Issue: Distance between Icon and description becomes too wide

Expectation: Decrease the distance between icon and texts

6.

Issue: Left and right alignments are not the same, some texts are still too close to the right side

Expectation: Please adjust the alignment accordingly

8.

Issue: Divider line is too transparent

Expectation: Increase the divider opacity

9.

Issue: 'LANJUT' button text is too small

Expectation: Make 'LANJUT' text larger

18 April 2025 4/6

#18 - 30 November 2022 06:35 PM - Hao Ter Tai

- % Done changed from 0 to 100

#19 - 30 November 2022 06:52 PM - Hao Ter Tai

- Assignee changed from Hao Ter Tai to yap chekying

#20 - 01 December 2022 01:49 PM - yap chekying


- Status changed from Assigned to Pending Close

#21 - 05 December 2022 01:00 PM - yap chekying

- File 8804.png added
- Status changed from Pending Close to Assigned
- Assignee changed from yap chekying to Hao Ter Tai

Android v4.29 (06 Dec 2022)

EXPECTATION SCREEN



#22 - 05 December 2022 03:42 PM - yap chekying

- Assignee changed from Hao Ter Tai to aiman baharum

#23 - 05 December 2022 03:55 PM - aiman baharum

- % Done changed from 100 to 0

#24 - 05 December 2022 04:12 PM - aiman baharum

- % Done changed from 0 to 100

Commit b1b6437bbd8149229f07f60fd04000a86eea5e8f

18 April 2025 5/6

#25 - 05 December 2022 04:41 PM - aiman baharum

- Assignee changed from aiman baharum to yap chekying
- % Done changed from 100 to 0


#26 - 06 December 2022 05:44 PM - yap chekying

- File 8804.png added
- Assignee changed from yap chekying to aiman baharum

Issue: Distance logo and title

Expectation: Add more distance logo and title

Android v4.29 (06 Dec 2022)



EXPECTATION SCREEN





Closed by UAT tester

Files

8804_1.png	164 KB 17 November 2022	yap chekying
8804.png	748 KB 17 November 2022	yap chekying
WhatsApp Image 2022-11-22 at 12.08.49 PM.jpeg	57.1 KB 22 November 2022	Dwi Dwi
WhatsApp Image 2022-11-23 at 1.55.33 PM.jpeg	83 KB 23 November 2022	Dwi Dwi
WhatsApp Image 2022-11-25 at 9.11.43 AM.jpeg	58.3 KB 25 November 2022	Dwi Dwi
8804_2.png	232 KB 29 November 2022	yap chekying
8804_1.png	331 KB 29 November 2022	yap chekying
8804.png	215 KB 05 December 2022	yap chekying
8804.png	236 KB 06 December 2022	yap chekying

18 April 2025 6/6