

Pre-Development - Feature #18609

Alert Messaging > Email Parameter Setting

24 October 2023 08:36 PM - David Wong

Status:	Closed	Start date:	24 October 2023
Priority:	Normal	Due date:	10 January 2024
Assignee:	chok yee fan	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
<p><b>Description</b></p> <p>GIT Repo: <a href="http://172.16.25.66/gitlab/mleb-solution-domain/smesd100/mleb-am.git">http://172.16.25.66/gitlab/mleb-solution-domain/smesd100/mleb-am.git</a></p> <p>Microservice: bd_am</p> <p>Reference UI: Login into: <a href="https://dev.silverlakemobility.com/demo/cc_iam/loginModule/login.htm">https://dev.silverlakemobility.com/demo/cc_iam/loginModule/login.htm</a> (sysuser/abc123) And then go to Sub System &gt; Alert Messaging &gt; Email Parameter Settings</p> <p><u>Special mention</u></p> <ul style="list-style-type: none"><li>- Password and Confirm Password data requires Base64 encode in the Request JSON</li><li>- Backend requires to store the password as it receive from the Request JSON, meaning don't do any deception or decode</li></ul> <p>Package name = com.silverlake.ifb.am.emailConfig</p> <p>Bean prefix = emailConfig Service prefix = emailConfig DAO prefix = emailConfig WS prefix = emailConfig</p>			

History

#1 - 24 October 2023 08:44 PM - David Wong

- Description updated

#2 - 26 October 2023 11:23 AM - David Wong

- Description updated

#3 - 26 October 2023 02:02 PM - David Wong

- Due date set to 06 November 2023
- Status changed from New to Assigned
- Assignee changed from David Wong to Nur Athirah

#4 - 27 October 2023 11:39 AM - Nur Athirah

- Status changed from Assigned to In Progress
- % Done changed from 0 to 10

Configure and setup machine based on specification needed  
Clone db  
Import project

#5 - 30 October 2023 06:08 PM - Nur Athirah

- % Done changed from 10 to 20

1. Run workspace environment
2. Test Insomnia
3. Create:
  - repository.emailConfig
  - service.dto.emailConfig
  - service.EmailConfigService
4. Next to-do planning:
  - Test [No3] : build deploy and run 3
  - Update and change to any desire part to complete task

#### #6 - 31 October 2023 05:46 PM - Nur Athirah

- % Done changed from 20 to 30

5. From [4],
  - 5.1 update dto and update entity(missing data and cross check spelling)
  - 5.2 create logic and services CRUD logics
  - 5.3 run to test the response
6. To do next :-
  - 6.1 continue 5.3
  - 6.2 R&D password encryption best solution - \*springbase64 library

#### #7 - 01 November 2023 05:19 PM - Nur Athirah

- % Done changed from 30 to 40

7. From [6],
  - 7.1 continue 6.1 [run to test the response]
    - ::7.1.1 update the web services
  - 7.2 cross check code standard
  - 7.3 Pending 6.2 [R&D password encryption best solution - \*springbase64 library]
8. To do next :-
  - 8.1 Continue 7.2 and 7.3

#### #8 - 02 November 2023 05:15 PM - Nur Athirah

- % Done changed from 40 to 50

9. From [8],
  - 8.1 Work in progress
  - Continue :: 7.2 cross check code standard
  - update logics in web services
  - Continue :: 7.3 work in progress <&lt;6.2 [R&D password encryption best solution - \*springbase64 library]&gt;>

-----crosscheck and update dependency  
-----prepare logics and services

#### #9 - 14 November 2023 05:48 PM - Nur Athirah

From[No.9]

BE =====

Done corrected the queries and code standard checking.

Planned to push 15/11 morning and close to completed and technical checking with team.

FE/UI =====

- 10% work in progress

-- Checking the sharing session and implemented while go through the video.

#### #10 - 10 January 2024 03:02 PM - Nur Athirah

- File Redmine18609.png added

- Due date changed from 06 November 2023 to 10 January 2024

- Status changed from In Progress to Resolved

- Assignee changed from Nur Athirah to David Wong

- % Done changed from 50 to 100

Done pushed to git for Redmine18609

#### #11 - 15 February 2024 03:17 PM - chok yee fan

- Status changed from Resolved to Feedback

- Assignee changed from David Wong to Nityanantan Nityanantan

chok: correction on searchAction

add isDefault

use label status

<https://dev.silverlakemobility.com/redmine/issues/18609>

<https://dev.silverlakemobility.com/gitlab/mleb-solution-domain/smesd100/mleb-am/-/commit/08114a32baf48cea0fc32b05873b572c6764e951>

#### #12 - 04 March 2024 04:12 PM - Nityanantan Nityanantan

- Assignee changed from Nityanantan Nityanantan to Hazimi Muhammad

#### #13 - 04 March 2024 04:17 PM - Hazimi Muhammad

- Assignee changed from Hazimi Muhammad to chok yee fan

This is the old redmine that has been solve

#### #14 - 05 March 2024 10:00 AM - chok yee fan

- Status changed from Feedback to Closed

close using other redmine to track

Files

Redmine18609.png	26.1 KB	10 January 2024	Nur Athirah
------------------	---------	-----------------	-------------