

Pre-Development - Feature #18611

Alert Messaging > Message Template

24 October 2023 09:03 PM - David Wong

Status:	Resolved	Start date:	30 October 2023
Priority:	Normal	Due date:	01 November 2023
Assignee:	Farid Nazmi	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description GIT Repo: http://172.16.25.66/gitlab/mleb-solution-domain/smesd100/mleb-am.git Microservice: bd_am Reference UI: Login into: https://dev.silverlakemobility.com/demo/cc_iam/loginModule/login.htm (sysuser/abc123) And then go to Sub System > Alert Messaging > Message Template Package name = com.silverlake.ifb.am.msgTemplate Bean prefix = MsgTemplate Service prefix = MsgTemplate DAO prefix = MsgTemplate WS prefix = MsgTemplate			
Subtasks: Feature # 18687: Alert Messaging > Message Template > Template Type Resolved			

History

#1 - 26 October 2023 04:43 PM - Farid Nazmi

- Status changed from New to In Progress

#2 - 27 October 2023 10:27 AM - Farid Nazmi

- % Done changed from 0 to 20

Already finish created the dto proceed with repository

#3 - 27 October 2023 03:35 PM - Farid Nazmi

- % Done changed from 20 to 40

done the repository part proceed with MsgTemplateService

#4 - 27 October 2023 07:58 PM - Farid Nazmi

- % Done changed from 40 to 60

done MsgTemplateService

#5 - 30 October 2023 10:41 AM - Farid Nazmi

- % Done changed from 60 to 80

done webservice part , will proceed with testing for search (action & form) and view action ws and waiting for Mr David to prepare requirement for the api select that are using ajax

#6 - 30 October 2023 11:01 AM - David Wong

Create 1 web service method for loading Template Type Parameter when user select one Template Type

This WS method's function code follow the same 'viewAction' function code.

#7 - 30 October 2023 11:08 AM - David Wong

Unable to change due date value.

New due date is 2023-11-03

#8 - 30 October 2023 11:49 AM - David Wong

- Tracker changed from Bug to Feature

#9 - 30 October 2023 05:46 PM - Farid Nazmi

100 % for the message template api already included web services for create form (button) and create Action now will proceed with the template type api

#10 - 08 November 2023 09:19 AM - Farid Nazmi

- Status changed from In Progress to Resolved

- Assignee changed from Farid Nazmi to David Wong

#11 - 01 December 2023 03:59 PM - Low Dylan

- Status changed from Resolved to Feedback

- Assignee changed from David Wong to chok yee fan

Please integrate.

#12 - 01 December 2023 04:29 PM - chok yee fan

- Assignee changed from chok yee fan to Low Dylan

could ask back Farid, cause duplicate redmine <https://dev.silverlakemobility.com/redmine/issues/18687>

#13 - 01 December 2023 04:30 PM - Low Dylan

- Status changed from Feedback to Resolved

- Assignee changed from Low Dylan to David Wong

#14 - 21 February 2024 02:05 PM - chok yee fan

- Assignee changed from David Wong to Zaid Haritsah

#15 - 28 February 2024 05:21 PM - Zaid Haritsah

- Assignee changed from Zaid Haritsah to Farid Nazmi