ZZZ_GELS GETUP - Feature #9535

Feature # 9564 (Closed): [Phase 1] GETUP Project

[Phase 1] GETUP Onboaring

04 December 2020 04:12 PM - Ron Zheng Yuan Tan

Status: Closed Start date: 04 December 2020

Priority: Normal Due date:

Assignee: % Done: 0%

Category:Estimated time:0.00 hourTarget version:Spent time:0.00 hour

GETUP App Version: 1.0.0.x.x iOS & Android **GETUP Phase:** Phase 1

GETOP APP VEISION. 1.0.0.X.X 105 & ANDIOID

GETUP System 1.0.0.x.x **Version:**

Description

1. Sign up & Login by using mobile number and the generated OTP

- 2. System will send the OTP to the entered mobile number, only valid OTP can proceed the sign up / login into GETUP
- 3. Upon OTP has been verified by system, user will be asked to enter the email address, if: -

Existing GG/UG email address

Send email verification

Direct user to verify as great eastern policy page

New email address

Send email verification

direct user to GETUP home page

- 4. For page to page detailed information kindly refer the power point slide
- 5. For the onboarding flow can refer to miroboard: https://miro.com/app/board/o9J_khUCbfg=/

History

#1 - 04 December 2020 04:22 PM - Ron Zheng Yuan Tan

- Assignee changed from Ron Zheng Yuan Tan to See Liang Lim

#2 - 07 December 2020 10:37 AM - Ron Zheng Yuan Tan

- Assignee changed from See Liang Lim to Chew Kim Hian

#3 - 07 December 2020 11:14 AM - Chew Kim Hian

- Assignee changed from Chew Kim Hian to Poh KL

#4 - 07 December 2020 12:00 PM - Ron Zheng Yuan Tan

- Parent task set to #9564

#5 - 11 December 2020 11:44 PM - Chew Kim Hian

- Status changed from New to On Hold

#6 - 11 December 2020 11:45 PM - Chew Kim Hian

20 April 2025 1/2

- Assignee changed from Poh KL to Ron Zheng Yuan Tan

#7 - 07 November 2024 05:03 PM - Ron Zheng Yuan Tan

- Status changed from On Hold to Closed
- Assignee deleted (Ron Zheng Yuan Tan)

Closed, no further action on this project

Files

Onboarding redmine 2.0.pptx

480 KB 04 December 2020

Ron Zheng Yuan Tan

20 April 2025 2/2