# Showroom Mobile Banking - Feature #13824

## cc-iam-ng - leftmenu from webadmin

16 June 2022 09:28 AM - chok yee fan

Status:	Pending SIT	Start date:	16 June 2022	
Priority:	Normal	Due date:		
Assignee:	See Liang Lim	% Done:	0%	ĺ
Category:		Estimated time:	0.00 hour	
Target version:		Spent time:	0.00 hour	
Phase:	R1	Branch Code:	showroom-proj-base-i5	Ĩ
Description		·		

Description

have to double check the leftmenu is getting from .json or not, otherwise have to checkout following project <a href="https://dev.silverlakemobility.com/svn/mleb/S-MADP/02\_BaseProjects/BASE100/trunk/cc-base-web">https://dev.silverlakemobility.com/svn/mleb/S-MADP/02\_BaseProjects/BASE100/trunk/cc-base-web</a>

copy the left menu into cc-iam-ng

#### History

#### #1 - 28 June 2022 09:17 AM - Wee Meng Soh

- File Screenshot 2022-06-28 at 9.15.53 AM.png added

- Status changed from New to Resolved

- Assignee changed from Wee Meng Soh to Hoo Dextor

weemeng.soh: Feature <u>#13824</u> cc-iam-ng - leftmenu from webadmin (sidebar navigate to content page and styling). Addition - sidebar combine with page header.

## #2 - 03 August 2022 11:01 AM - Megat AhmadSalehudin

- Status changed from Resolved to Pending SIT

- Assignee changed from Hoo Dextor to See Liang Lim

Released v2.0.0.4 SIT

## Files

Screenshot 2022-06-28 at 9.15.53 AM.png

489 KB 28 June 2022

Wee Meng Soh